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Resolution Consultants

A Joint Venture of AECOM & EnSafe
1500 Wells Fargo Building

440 Monticello Avenue

Norfolk, Virginia 23510,

September 16, 2013

Rhode Island, Department of Environmental Management
Office of Waste Management

Attn: Ms. Sofia Kaczor

235 Promenade Street

Providence, Rl 02908-5767

RE: Site Investigation Report (SIR) Extension Request
Naval Exchange Service Station, Buildings 1285 and 1286
NAVSTA Newport, Rhode Island
UST Facility ID 03251; LUST Case No. LS-2295

Dear Ms. Kaczor:

Resolution Consultants is providing this letter on behalf of the Naval Facilities Engineering
Command (NAVFAC), Mid-Atlantic (MIDLANT). A release and potential presence of petroleum
impacts was discovered by Navy contractors conducting a construction project at the Naval
Exchange Service Station (Site) on April 20, 2013. Upon receipt of information provided by the
contractor, the Navy reported this finding to the Rhode Island Department of Environmental
Management (RIDEM) on May 23, 2013. The Navy received RIDEM’s written request on May
24, 2013 to conduct a Site Investigation (SI) per RIDEM regulations Rule 12.08 and to submit
a Site Investigation Report (SIR) per RIDEM regulations Rule 12.09.

This letter serves as an extension request to provide sufficient timeframes for the Navy’'s
authorization to Resolution Consultants, implementation of an SI, and completion of an SIR.
Attached is a proposed schedule for this Site. Based on this schedule, Resolution requests the
deadline for the SIR be extended to February 27, 2014.

Type of Deliverable Status Due Date
Draft Work Plan to RIDEM Includes time for internal Navy review 10/17/2013

14 days after resolution of comments

Final Work Plan to RIDEM from RIDEM 11/7/2013

Approximately 1-2 weeks, including
Field Investigation utility mark-out, drilling, well 11/20/2013
development, and groundwater sampling

®

RESOLUTION
CONSULTANTS ......ccocomcuscnsosncnsnnsasnes



Page 2
September 16, 2013

Type of Deliverable Status Due Date

Approximately 60 days after completion
of field program. Includes time for
Draft Report to RIDEM laboratory analysis and data validation, 02/6/2014
and internal document review by the
Navy

14 days after resolution of comments

Final Report to RIDEM from RIDEM 02/27/2014

The Navy Remedial Project Manager (RPM) for this site is listed below:

Naval Facilities Engineering Command, Mid-Atlantic
Attn: Mr. Christopher Murray

9742 Maryland Avenue

Norfolk, VA 23511-3095
christopher.r.murray@navy.mil

757.341.0449

If you have any questions on this submittal, please contact me, the Navy RPM, or the other
project contacts listed below. Thank you for your consideration. We look forward to working
with you on responding to this Site.

Sincerely,
Ao ) flatloree

Naomi Ouellette

Resolution Consultants

NEX Site Task Order Manager
10 Orms Street, Suite 405
Providence, Rl 02904
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Project Contacts:

Naomi Ouellette

Resolution Consultants

NEX Site Task Order Manager
naomi.ouelette@aecom.com
508.562.0913

Rich Michalewich, PE

Resolution Consultants

Rhode Island Professional Engineer of Record
rich.michalewich@aecom.com

401.854.2810

Mark D. Kauffman, PE

Resolution Consultants

NAVSTA Newport Activity Coordinator
mark.kauffman@aecom.com
978.905.2262
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